
US Army CorpsUS Army Corps
of Engineers of Engineers ®®

One Corps Serving the Armed Forces and the Nation
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• Changed conditions and a more sophisticated 
analysis can increase the sponsor’s risk that 
the study will not result in an economically 
justified plan despite previous analysis to the 
contrary.

• The study’s overall schedule has to take into 
account the sponsor’s resources in 
performing its in kind tasks as part of a cost- 
shared feasibility study. 
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• The public review process reached a wider 
audience due to posting the report on a 
website as well as by public notice.

• ITR completion at each study phase resolved 
technical issues.

• Better align written/revised policy with field 
and decision-maker needs.  Waiver and 
review processes took longer than report 
preparation.


